COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2019

ESTI MATE SUMVARY 15: 21: 28
CONTI D C20751 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20751- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 144.5 DAYS TI ME ALLOW 142 WORK DAYS
US50C OVERLAY 4TH TO BAXTER RD PERCENT TIME: 101.76 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. STA050A- 028
US50C OVERLAY 4TH TO BAXTER RD
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 10/ 30/ 2019 DATE TIME STARTED 01/09/2019
1541 STOCKYARD ROAD DATE LET 12/ 06/ 2018 DATE WORK BEGAN  01/22/2019
DATE AWARDED 12/ 17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 7,941, 757.21 PARTI Cl PATI NG $  7,203,833.21 $ 360, 686. 54
AWARD PRQIECT AMT: $ 6,510, 731. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 90. 71% TOTAL EARNI NGS 7,203, 833. 21 360, 686. 54
FUNDS AVAI LABLE: $ 737,924.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,203, 833. 21 360, 686. 54
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 97, 660. 97 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,106, 172. 24 360, 686. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,106, 172. 24 360, 686. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 360, 686. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20751-BI D ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0009 15: 21: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
500. 00000 3. 000 1, 500. 00
0010 202-00039 Renoval of Bollard 3.000 3. 000
EACH 0. 000 0.00
200. 00000 3. 000 600. 00
0015 202-00160 Renoval of Wall 140. 310 140. 310
SF 0. 000 0.00
10. 00000 140. 310 1, 403. 10
0020 202-00195 Renoval of Medi an Cover 690. 000 664. 220
5% 0. 000 0.00
10. 00000 664. 220 6, 642. 20
0025 202- 00200 Renoval of Sidewal k 820. 680 820. 680
Sy 0. 000 0.00
10. 00000 820. 680 8, 206. 80
0030 202-00202 Renoval of Gutter 565. 000 563. 780
LF 0. 000 0.00
10. 00000 563. 780 5, 637. 80
0035 202-00203 Renoval of Curb and Gutter 2,228.150 2,228.150
LF 0. 000 0.00
8. 00000 2,228. 150 17, 825. 20
0040 202-00204 Renoval of Curb, Gutter and Sidewal k 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0045 202- 00206 Renoval of Concrete Curb Ranp 205. 000 202. 040
Sy 0. 000 0.00
10. 00000 202. 040 2,020. 40
0050 202-00210 Renoval of Concrete Pavenent 300. 000 297. 350
5% 0. 000 0.00
10. 00000 297. 350 2,973.50
0055 202- 00220 Renoval of Asphalt Mat 5, 500. 000 5,461.120
Sy 20. 190 403. 80

20. 00000 5, 481. 310 109, 626. 20



CONTI D: C20751

PCN: 20751-BID

PRQIECT STAO50A- 028

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning)

0065 202-00250

*Rermoval of Pavenent Marking

0070 202-00810

*Renmoval of Ground Sign

0075 202-00821

*Rermoval of Sign Panel

0080 202-00860

*Renpoval of Pedestrian Push Button

0085 202-05008

Sawi ng Concrete (8 Inch)

0090 202- 05026

Sawi ng Asphalt Material (6 Inch)

0091 203-00000 Uncl Excav

0092 203-00050

Unsui tabl e Materi al

0095 203-00060

0100 203-01597 Pot hol i ng

Enbanknment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
311, 010. 000
sy
1. 90000
80, 618. 000
SF
0. 55000
148. 000
EACH
25. 00000
54. 000
EACH
20. 00000
0. 000
EACH
250. 00000
820. 000
LF
20. 00000
7,301. 770
LF
3. 00000
340. 000
cy
27. 00000
618. 000
cy
52. 00000
195. 000
cy
50. 00000
116. 830
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

310, 089. 750
0. 000
310, 089. 750

4,813. 960
0. 000
4, 813. 960

4.000
128. 000
132. 000

0. 000
54. 000
54. 000

0. 000
0. 000
0. 000

818. 480
0. 000
818. 480

7, 256. 440
45. 330
7,301.770

338. 680
0. 000
338. 680

617.969
0. 000
617.969

177. 660
0. 000
177. 660

116. 830
0. 000
116. 830

Page 3

ESTI MATE RUN 10/ 30/ 2019

3, 200

1, 080

135.

.00

.00

00

00

.00

.00

.00

.00

.00

.00

15:21: 28

AMOUNT

589, 170

2,647

3,300

1,080

16, 369

21, 905

9,144

32,134

8, 883

23, 366

53

68

00

00

.00

60

31

36

39

00

00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20751-BI D ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO: 0009 15: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 206- 00060 Structure Backfill (Special) (FlowFill) 1. 000 1. 000
cY 0. 000 0. 00
100. 00000 1. 000 100. 00
0110 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0. 00
0115 208-00035 Aggr egat e Bag 1, 099. 700 1,092. 700
LF 7.000 28.00
4. 00000 1, 099. 700 4, 398. 80
0120 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0125 208-00051 StormDrain Inlet Protection (Type I) 28. 000 28. 000
LF 0. 000 0. 00
10. 00000 28. 000 280. 00
0130 208-00052 StormDrain Inlet Protection (Type I1) 27.000 27.000
LF 0. 000 0. 00
20. 00000 27.000 540. 00
0135 208-00103 Renoval and Disposal of Sediment (Labor) 109. 000 100. 250
HOUR 0. 000 0. 00
30. 00000 100. 250 3, 007.50
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 73.000
HOUR 0. 000 0. 00
50. 00000 73.000 3, 650. 00
0145 210-00010 *Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0155 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00

2,575. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20751-BI D ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO: 0009 15: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 210-00810 *Reset Ground Sign 27.000 12. 000
EACH 0. 000 0. 00
285. 00000 12. 000 3,420.00
0165 210-04010 *Adj ust Manhol e 330. 000 153. 000
EACH 37.000 14, 800. 00
400. 00000 190. 000 76, 000. 00
0170 210-04016 Modi fy Manhol e (Speci al ) 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 210- 04050 *Adj ust Val ve Box 170. 000 85. 000
EACH 52. 000 10, 400. 00
200. 00000 137. 000 27,400. 00
0180 210-04070  Adjust Well 5. 000 5. 000
EACH 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0185 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 304-06000  Aggregate Base Course (Cl ass 6) 1, 240. 760 1, 240. 760
TON 0. 000 0. 00
85. 00000 1, 240. 760 105, 464. 60
0195 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 295. 590 1, 288. 930
TON 6. 660 732. 60
110. 00000 1, 295. 590 142,514. 90
0200 403-34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
65. 35000 0. 000 0. 00
0205 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
72.35000 0. 000 0. 00
0206 403-34771 HVA (G SX) (75) (PG 76-28) 41, 622. 900 41, 622. 900
TON 0. 000 0. 00

72.35000 41, 622. 900 3,011, 416. 82



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20751-BI D ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO: 0009 15: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 411-10255 Emul sified Asphalt (Sl ow Setting) 20, 072. 000 18, 531. 070
GAL 0. 000 0. 00
2.00000 18, 531. 070 37,062. 14
0215 412-00190 *Concrete Pavenent (Patching) 76. 000 63. 000
SY 0. 000 0. 00
280. 00000 63. 000 17, 640. 00
0216 506-00210 Riprap (9 In) 60. 000 58. 190
TON 0. 000 0.00
19. 38000 58. 190 1,127.72
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 390. 000 386. 600
LF 0. 000 0. 00
178. 75000 386. 600 69, 104. 75
0225 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 309. 000 309. 000
LF 0. 000 0.00
178. 75000 309. 000 55, 233. 75
0230 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 944. 000 944. 000
LF 0. 000 0. 00
243. 75000 944. 000 230, 100. 00
0231 603-01545 54 In RCP (CIP) 88. 000 88. 000
LF 0. 000 0.00
464. 05000 88. 000 40, 836. 40
0235 604- 13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 726. 00000 2.000 7,452.00
0240 604-16510 Inlet Type 16 (Double) (10 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
5, 929. 00000 10. 000 59, 290. 00
0245 604-19010 Inlet Special (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0246 900-00014  Added Item (Lunp Sum)/ Plug exist. culvert, install 1.000 1.000

inlet, install concrete (LS)
LS 0. 000 0. 00

7, 250. 00000 1. 000 7,250.00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20751-BI D ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO: 0009 15: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 2.000
EACH 2.000 13, 800. 00
6, 900. 00000 4. 000 27, 600. 00
0255 604-30015 Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH -2.000 -13, 000. 00
6, 500. 00000 3. 000 19, 500. 00
0260 604-31000 Manhol e Box Base ( Speci al) 3. 000 2.000
EACH -1.000 -5,000. 00
5, 000. 00000 1. 000 5, 000. 00
0265 608-00000 *Concrete Sidewal k 381. 940 366. 560
SY 0. 000 0. 00
58. 00000 366. 560 21, 260. 48
0270 608-00005 *Concrete Sidewal k (Special) 250. 000 228.070
5% 0. 000 0. 00
118. 00000 228. 070 26,912. 26
0275 608-00010 *Concrete Curb Ranp 579. 350 579. 350
SY 0. 000 0. 00
111. 00000 579. 350 64, 307. 85
0280 608-00015 *Det ect abl e War ni ngs 780.170 780.170
SF 0. 000 0. 00
45. 00000 780. 170 35, 107. 65
0285 609-21010 *Curb and Cutter Type 2 (Section |-B) 320. 000 261. 950
LF 0. 000 0. 00
40. 00000 261. 950 10, 478. 00
0290 609-21020 *Curb and CGutter Type 2 (Section Il-B) 1,924.670 1,924.670
LF 0. 000 0. 00
44.00000 1, 924. 670 84, 685. 48
0295 609-22022 *Curb, Gutter and Sidewal k Type 2 (Section I1-B) 0. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
0300 609-24003 *Cutter Type 2 (3 Foot) 80. 000 77.330
LF 0. 000 0. 00

32. 00000 77.330 2,474.56



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20751-BI D ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO: 0009 15: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 609-24004 *Gutter Type 2 (4 Foot) 490. 000 486. 330
LF 0. 000 0. 00
38. 00000 486. 330 18, 480. 54
0310 610-00035  *Medi an Cover Material (Concrete)(Special) 5, 868. 140 5, 868. 140
SF 0. 000 0. 00
11. 00000 5, 868. 140 64, 549. 54
0315 614-00011 *Sign Panel (Class I) 711. 000 0. 000
SF 639. 580 10, 393. 18
16. 25000 639. 580 10, 393. 17
0320 614-00012 *Sign Panel (Class I1) 1, 088. 000 0. 000
SF 1, 082. 250 20,779. 20
19. 20000 1, 082. 250 20, 779. 20
0325 614-01512 *Steel Sign Support (2-1nch Round) (Post) 1, 400. 000 0. 000
LF 1, 195. 950 22,723.05
19. 00000 1, 195. 950 22,723.05
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 1, 300. 000 0. 000
LF 1, 207. 500 33,810. 00
28. 00000 1, 207. 500 33, 810. 00
0335 614-72860 *Pedestrian Push Button 6. 000 6. 000
EACH 0. 000 0. 00
825. 00000 6. 000 4, 950. 00
0340 614-72862 *Pedestrian Push Button (Special) 5. 000 5. 000
EACH 0. 000 0. 00
1, 650. 00000 5. 000 8, 250. 00
0345 625-00000 *Construction Surveying 1. 000 0.902
LS 0. 098 5, 066. 60
51, 700. 00000 1. 000 51, 700. 00
0346 625-00001  Const Surveying (Hour) 15. 000 6. 000
HOUR 0. 000 0. 00
150. 00000 6. 000 900. 00
0350 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00

565, 850. 00000 1. 000 565, 850. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20751-BI D ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO: 0009 15: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0351 626-00100 Mobilization (w o Autopay) Mobilization for 23rd Lane 1. 000 1.000
Dr ai nage Crossing
LS 0. 000 0. 00
18, 100. 00000 1. 000 18, 100. 00
0355 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
5, 600. 00000 1.000 5, 600. 00
0360 627-00001  *Pavenent Marking Paint 5,137. 000 1, 548. 050
GAL 0. 000 0. 00
37.00000 1, 548. 050 57, 277. 85
0365 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 1, 145. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0370 627-30405  *Preformed Thernopl astic Pavement Marking 3,422. 200 996. 500
(Wor d- Synbol )
SF 2,425.700 33, 959. 80
14. 00000 3,422.200 47,910. 80
0375 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 216. 170 2,024.750
Li ne
) SF 4,191. 420 50, 297. 04
12. 00000 6,216.170 74,594. 04
0380 630-00000  *Flaggi ng 3, 000. 000 2, 940. 500
HOUR 10. 000 300. 00
30. 00000 2, 950. 500 88, 515. 00
0385 630-00007 *Traffic Control Inspection 100. 000 91. 000
DAY 3. 000 435. 00
145. 00000 94. 000 13, 630. 00
0390 630-00012 *Traffic Control Management 169. 000 148. 000
DAY 21. 000 17, 850. 00
850. 00000 169. 000 143, 650. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 6. 500
EACH 0. 000 0. 00
100. 00000 6. 500 650. 00
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20751-BI D ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO: 0009 15: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 630-80341  *Construction Traffic Sign (Panel Size A) 143. 000 71.500
EACH 0. 000 0.00
40. 00000 71.500 2,860.00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 53. 000
EACH 0. 000 0. 00
50. 00000 53. 000 2, 650. 00
0415 630-80343 *Construction Traffic Sign (Panel Size O 5. 000 2.500
EACH 0. 000 0.00
50. 00000 2.500 125. 00
0416 630-80344  Const Traf Sign (Spec) 33. 000 6. 500
SF 0. 000 0. 00
18. 15000 6. 500 117.98
0420 630-80350 *Vertical Panel 93. 000 46. 500
EACH 0. 000 0.00
25. 00000 46. 500 1,162. 50
0425 630- 80355 *Portabl e Message Sign Panel 8. 000 3. 500
EACH 0. 000 0. 00
2,500. 00000 3.500 8, 750. 00
0430 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 4. 000
Type
ype) EACH 0. 000 0.00
550. 00000 4. 000 2,200.00
0435 630- 80360 *Drum Channel i zi ng Devi ce 515. 000 257.500
EACH 0. 000 0. 00
25. 00000 257.500 6, 437.50
0440 630-80370 Concrete Barrier (Tenporary) 1, 230. 000 615. 000
LF 0. 000 0.00
42.00000 615. 000 25, 830. 00
0441 630-80380 Traffic Cone 620. 000 310. 000
EACH 0. 000 0. 00
11. 50000 310. 000 3, 565. 00
0445 630-85010 I mpact Attenuator (Tenporary) 3. 000 1.500
EACH 0. 000 0.00

1, 250. 00000 1.500 1, 875.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0450 630-85020

0455

700- 70010

0460

700- 70011

0465

700- 70016

0470

700- 70018

0475

700- 70019

0480

700- 70023

0485

700- 70025

0490

700- 70031

0491

700- 70530

0492 700-70190

C20751

20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/' A Interim Surface Repair

F/ A Drai nage | nprovenent

F/ A El ec Serv

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

6. 000

10, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
200, 000. 000

F A
1. 00000
481, 006. 990

F A
1. 00000
16, 000. 000

F A
1. 00000
130, 050. 280

F A
1. 00000
30, 000. 000

F A
1. 00000
5,727.180

F A
1. 00000
2,693. 650

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

-10, 478
-1, 640.
-12,119

141, 979
0
141, 979

481, 006
0
481, 006

13, 345
2, 255.
15, 600.

130.
129, 920.
130, 050.

5,727.
. 000
5,727.

2, 693.
. 000
2, 693.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

940
730
670

000
000
000

990
000
990

000
000
000

050
230
280

. 000
. 000
. 000

180

180

650

650

Page 11
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-1, 640.73

2, 255. 00

129, 920. 23

15:21: 28

AMOUNT

-12,119

141, 979

481, 006

15, 600

130, 050

5,727

2,693

.00

.00

.00

67

00

99

00

28

.00

18

65



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20751-BI D ESTI MATE RUN 10/ 30/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO: 0009 15: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70595 F/ A DRB On-Demand Conmittee 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 900-00006 Added Item (Dollar)/ Price Reduction Concrete 0. 000 0. 000
DOL -75.970 -75.97
1. 00000 -75.970 -75.97
0901 900-00006 Added Item (Dollar)/ Price Reduction for Overweight 0. 000 0. 000
Hot M x Asphal t
DOL -57. 400 -57. 40
1. 00000 -57.400 -57. 40

CAT 0200 CURRENT AMI $ 7,829,465.16 $ 352,595.39% 7, 144, 241. 97
CAT NO0300 STRUCTURES

0505 202-00195 Renoval of Median Cover 15. 090 15. 090
Sy 0. 000 0.00
10. 00000 15. 090 150. 90
0510 202-00200 Renoval of Sidewal k 22. 000 0. 000
SY 5.280 52. 80
10. 00000 5. 280 52. 80
0515 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 0. 000 0. 000
Sy 0. 000 0.00
5. 40000 0. 000 0. 00
0520 210-00442 Patch Bridge Curb 7.000 3. 800
LF 0. 000 0. 00
50. 00000 3. 800 190. 00
0525 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 581. 000 0. 000
TON 0. 000 0.00
72. 35000 0. 000 0. 00
0530 408-01000 Hot Poured Joint and Crack Seal ant 0. 200 0. 000
TON 0. 000 0. 00

5, 000. 00000 0. 000 0.00



CONTI D:

CAT NO0300

0535 412-05100

0540

412- 13000

0545

514- 00000

0550

518- 03000

0555

608- 00006

0560 610-00026

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

C20751
20751-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 10/ 30/ 2019

STAO050A- 028 ESTI MATE NO 0009 15:21: 28
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STRUCTURES
*Pol yur et hane Sl ab Jacki ng 943. 000 943. 000
LB 0. 000 0. 00
18. 00000 943. 000 16, 974. 00
*Concrete Pavenent Joint Repair 2.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
Pi pe Railing 8. 000 0. 000
LF 8. 000 1, 200. 00
150. 00000 8. 000 1, 200. 00
Sawi ng and Seal i ng Bridge Joint 1, 045. 000 0. 000
LF 422. 450 6, 336. 75
15. 00000 422. 450 6,336. 75
*Concrete Sidewal k (6 Inch) 68. 620 63. 340
Sy 5. 280 501. 60
95. 00000 68. 620 6, 518. 90
*Medi an Cover Material (6 Inch Patterned Concrete) 135. 780 135.780
SF 0. 000 0. 00
55. 00000 135. 780 7,467.90
CAT 0300 CURRENT AMT $ 93,292.05 % 8,091.15% 40, 591. 25
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT  $ 19, 000.00 % 0.00$ 19, 000. 00
PRQJECT TOTAL CURRENT AMI $ 7,941,757.21$% 360, 686.54$ 7, 203, 833. 22



